

# SYSTEMS TRANSFORMATION PLANNING GRANT

OCTOBER 1, 2006 THROUGH SEPTEMBER 30, 2011

## PHASE FIVE

**JAN 2011 THRU OCT 2011**

- \* DEVELOP IN PARTNERSHIP WITH THE SECRETARY'S OF SRS & KDOA
  - 1) LEGISLATION (IF NEEDED)
  - 2) ADEQUATE BUDGETS TO FUND RECOMMENDATIONS
  - 3) DEVELOP STRATEGIES TO IMPLEMENT RECOMMENDATIONS

## Over the next 5 five years Kansas will:

STUDY,  
EXPLORE,  
SEEK to UNDERSTAND  
LEARN to APPRECIATE the DIFFERENCES, and  
EMBRACE the STRENGTHS of the  
CURRENT KANSAS LTC SYSTEM

We will:

LISTEN TO WHAT THE CONSUMERS OF DISABILITY SERVICES WANT, RESPECT  
CHOICE &  
PROMOTE INDEPENDENCE

We will:

MAKE RECOMMENDATIONS THAT REFLECT OUR KANSAS HERITAGE,  
COMMUNITY VALUES & PROVIDE A SYSTEM THAT IS:  
ADEQUATELY FUNDED  
EASY TO ACCESS  
CONSUMER DRIVEN  
COMMUNITY BASED  
SELF DIRECTED

## PHASE FOUR

**OCT 2010 THRU DEC 2010**

- \* DEVELOP  
RECOMMENDATIONS FOR  
SYSTEM CHANGE
- \* COMMUNICATE  
RECOMMENDATIONS TO THE  
SECRETARY'S OF SRS & KDOA

## PHASE ONE

**NOV 2006 THRU JUNE 2007**  
FORM STEERING COMMITTEE  
REVIEW & SUBMIT STRATEGIC  
PLAN

## PHASE TWO

**JUNE 2007 THRU JANUARY 2008**  
\* FORM TASK TEAMS FOR EACH  
GOAL  
\* EDUCATE / DEVELOP  
COMMUNICATION SKILLS / FORM  
UNDERSTANDING OF THE  
COMPLETE LTC SYSTEM AND IT'S  
COMPONENTS  
\* FORM "COMMUNITY CHOICE  
REFLECTION TEAMS"  
\* CONDUCT REGIONAL PUBLIC  
FORUMS

## PHASE THREE

**JAN 2008 THRU OCT 2010**

- \* CONDUCT LTC FUNDING SYSTEM COST STUDY
- \* CONDUCT STUDY OF WAIVER ELIGIBILITY - LOC TOOLS
  - \* CONDUCT STUDY OF SELF-DIRECTION
- \* IMPLEMENT REQUIRED CHANGES TO QA DATA BASES
- \* IMPLEMENT "IT" ADRC SYSTEM ACROSS DISABILITIES